
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:15 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 582 Date: 25-Apr-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 960

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•Sent response to SUB 1872R01 – Lubrite WQCP to April Smith for finalization into PMIV.
•Generate response to SUB 2598R02 – CCO 216 Hinge K Closure Pour – Hinge KW Stressing Plan.
•Discussed with Thanh Le about the 13W Drop In piece splice plates. He sent me pictures showing that
ABF already cut the splice plates more than what TY Lin suggested. Ade Akinsanya sent an email out late
last night with the suggestion, but ABF must not have seen it. ABF will be submitting an RFI on this issue.
•Received Submittal 2618 bootleg from Warren Collins (CT) and Bahjat Dagher (METS), both saying that
ABF wants an expedited review and giving their concurrence with the proposed changes. I told Adam
Roebuck (ABF) that I would get it to him today or tomorrow. However, as the day wore on Adam told me
that they were going to re-flash another drawing so I did not have to address this submittal today.
•Reviewed Submittal 2660 – Hinge KE Tie Down and sent it to Saba Mohan, CT Geotechnical Engineer.
•Received schedule dates for Hinge KW work
•Emailed Clive Endress asking him if the Hinge K Barrier Slip Joints were to be shipped galvanized , and
then painted, or if they are left galvanized.

I accrued 1 hour of overtime covering the Contractor’s hours and handling work-related issues.
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